Little Trade Lake Aquatic Plant Management Plan Calendar of Actions to be Implemented

Action	January	February	March	April	May	June	July	August	September	October	November	December
EWM/ CLP Management Planning and Implementation												
Preliminary EWM/ CLP Management Planning					1							
Final EWM Management Planning												
Final CLP Management Planning												
Chemical Application Permit Preparation												
EWM Readiness Survey												
CLP Readiness Survey												
Spring EWM Chemical Treatment												
Spring CLP Chemical Treatment												
Prior Year End of Season Management Summary Report												
Physical Removal of EWM by property owners												
AIS Education and Prevention												
AIS Education Events												
Annual Meeting												
Grant Preparation/Application												
AIS Education Grant Application Preparation												
AIS Education Grant Application Due Date												10-Dec
Lake Management Planning Grant Preparation												
Lake Management Planning Grant Due Date												10-Dec
Identify Healthy Lakes Grant Projects (annually)												
Healthy Lakes Grant Application Preparation (depends on												
projects idenitified)												
Healthy Lakes Grant Application Due Date		1-Feb										
Lake Protection Grant Application Preparation												
Lake Protection Grant Due Date		1-Feb										
			Aq	uatic Plant Sเ	urveying							
Summer PI Survey of the Littoral Zone												
CLP Bed Mapping Survey												
EWM Fall Bed Mapping												
			Mo	onitoring and	Surveys							
Complete CLMN AIS Lake Survey												
CLMN Water Quality Monitoring												
Other Project Preparation, Planning, and Implementation												
Fishsticks Installation												
Conducting a Shoreland Habitat Assessment												
Install Healthy Lakes Projects												