SCHEDULE H

February 9, 2021 (LEAPS)

SPECIFIED SERVICES OF THE CONSULTANT

Lake Education and Planning Services, LLC (LEAPS) will provide consulting services for the Lower Turtle Lake Management District in 2021 related to three project task areas: 2021 Curly-leaf pondweed (CLP) management planning; CLP survey work including a pre-treatment readiness survey and lakewide CLP bedmapping, and general project support including meeting attendance and general project expenses including mileage and materials. The lump sum fee for this agreement includes time, travel expenses, and necessary support materials to complete the project.

Lower Turtle Lake Management District – 2021 CLP Management Planning Project

Total Project Fee: Hourly w/expenses \$2,000.00

Lead Consultant Time: 14.0 hours x \$80/hour = \$1,120.00

Technician Time: 12 hours x \$65/hour = \$780.00

Expenses: \$100.00

Project Start Date: March 1, 2021

Project End Date: October 31, 2021

Tasks:

- 1) 2021 CLP Management Planning (\$480.00)
 - a. Final 2021 CLP management planning for a small-scale chemical application to control CLP including permit application and herbicide applicator support.
 - i. Lead Consultant Time (\$80/hr.) = 6 hours
- 2) <u>2021 CLP Survey (\$780.00)</u>
 - a. Pre-treatment CLP readiness survey May 2021
 - i. Technician Time (\$65/hr.) = 6 hours
 - b. CLP bedmapping survey June 2021
 - i. Technician Time = 6 hours
- 3) <u>2021 General Project Support (\$740.00)</u>
 - a. General Project Support including attendance at LTLMD Meetings
 i. Lead Consultant Time = 8 hours
 - b. General Project Expensed including mileage and materials
 - i. General Expenses = \$100.00

Note: This project can be terminated at any time and only time and expenses to the date of termination will be billed.

2021 Payment Schedule

March	\$212.50
April	\$212.50
May	\$212.50
June	\$212.50
July	\$212.50
August	\$212.50
September	\$212.50
October	\$212.50

FINAL PAYMENT (15%) - \$300.00 TOTAL FEE - \$2,000.00