Appendix C - 2022-26 Clam Lakes Aquatic Plant Management Plan Calendar of Actions												
Action	January	February	March	April	May	June	July	August	September	October	November	December
			Aquat	tic Plant Man	agement							
Aquatic Plant Management Planning												
Apply for a WDNR Mechanical Management Permit												
Aquatic Plant Management Implementation												
Prior Year End of Season Management Summary Report												
			AIS Edu	ucation and P	revention							
Inspect/repair/replace AIS Signage												
CBCW Time at the Landing												
Complete CLMN AIS Monitoring						1 time	1 time	1 time	1 time			
AIS Education Events												
Annual Meeting												
Lake Fair												
		Healthy	Lakes Prepar	ation, Planni	ng, and Imple	mentation						
Fishsticks Installation												
Install Healthy Lakes Projects												
			Aqu	atic Plant Sui	rveying							
Summer PI Survey of the Littoral Zone												
AIS Recon and Mapping Surveys						CLP/EWM	EWM	PL/EWM	EWM			
CLP Turion Density Survey												
			Wate	er Quality Mo	nitoring		•					
CLMN Water Quality Monitoring - Secchi (water clarity)				1 time	2-3 times	2-3 times	2-3 times	2-3 times	2-3 times	1 time		
CLMN Water Quality Monitoring - Total Phosphorus				1 time, a	fter ice out	1 time	1 time	1 time				
CLMN Water Quality Monitoring - Chlorophyll-a						1 time	1 time	1 time				
CLMN Water Quality Monitoring - Temperature and Dissolved	4.11	2.11	4	4	2	2	2.11	2	2	4.11		
Oxygen	1 time	2 times	1 time	1 time	2 times	2 times	2 times	2 times	2 times	1 time		1 time
			Grant P	reparation/A	Application							
CBCW Grant Preparation (annually)												
Surface Water Education Grant Application Preparation												
Surface Water Lake Planning Grant Preparation												
Identify Healthy Lakes Grant Projects (annually)												
Healthy Lakes Grant Application Preparation												
WDNR Grants Application Due Date									1-Sep			
WDNR Pre-Grants Application Due Date											1-Nov	