| | 2021-25 | Rice Lake A | Aquatic Pla | nt Manag | ement Plai | n Calendar | of Actions | | | | | |
|---|---------|-------------|--------------|----------------|---------------|------------|------------|-----------|-----------|---------|----------|----------|
| Action | January | February | March | April | May | June | July | August | September | October | November | December |
| | | | Aquat | ic Plant Man | gement | | | | | | | |
| Aquatic Plant Management Planning | | | | | | | | | | | | |
| Apply for a WDNR Mechanical Management Permit | | | | | | | | | | | | |
| Aquatic Plant Management Implementation | | | | | | | | | | | | |
| Prior Year End of Season Management Summary Report | | | | | | | | | | | | |
| | | | AIS Edu | cation and P | revention | | | | | | | |
| Inspect/repair/replace AIS Signage | | | | | | | | | | | | |
| CBCW Time at the Landing | | | | | | | | | | | | |
| Complete CLMN AIS Monitoring | | | | | | | | | | | | |
| AIS Education Events | | | | | | | | | | | | |
| Board Meetings (monthly) | | | | | | | | | | | | |
| Annual Meeting | | | | | | | | | | | | |
| Aquafest | | | | | | | | | | | | |
| Lake Fair/Barron County Fair | | | | | | | | | | | | |
| | | Healthy | Lakes Prepar | ation, Plannii | ng, and Imple | mentation | | | | | | |
| Fishsticks/Crib Installation | | | | | | | | | | | | |
| Install Healthy Lakes Projects | | | | | | | | | | | | |
| | | | Aqu | atic Plant Sur | veying | | | | | | | |
| Summer PI Survey of the Littoral Zone | | | | | | | | | | | | |
| AIS Recon and Mapping Surveys | | | | | | CLP | | PL | EWM | | | |
| | | | Wate | r Quality Mo | nitoring | | | | | | • | |
| CLMN Water Quality Monitoring - Secchi (water clarity) | | | | 1 time | 2-3 times | 2-3 times | 2-3 times | 2-3 times | 2-3 times | 1 time | | |
| CLMN Water Quality Monitoring - Total Phosphorus | | | | 1 time, af | ter ice out | 1 time | 1 time | 1 time | | | | |
| CLMN Water Quality Monitoring - Chlorophyll-a | | | | | | 1 time | 1 time | 1 time | | | | |
| CLMN Water Quality Monitoring - Temperature and Dissolved | | | | | | | 2 | 2 | 2 | | | |
| Oxygen | | | | 1 time | 2 times | 2 times | 2 times | 2 times | 2 times | 1 time | | |
| | | | Grant P | reparation/A | pplication | | | | | | | |
| CBCW Grant Preparation (annually) | | | | | | | | | | | | |
| Surface Water Education Grant Application Preparation | | | | | | | | | | | | |
| Surface Water Lake Planning Grant Preparation | | | | | | | | | | | | |
| Identify Healthy Lakes Grant Projects (annually) | | | | | | | | | | | | |
| Healthy Lakes Grant Application Preparation | | | | | | | | | | | | |
| WDNR Grants Pre-Application Due Date | | | | | | | | | 1-Sep | | | |
| WDNR Grants Application Due Date | | | | | | | | | | | 1-Nov | |